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Department of Energy
Richland Field Office

P.O. Box 550

Richland, Washington 99352

Mr. Douglas R. Sherwood
Acting Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

/tiV

Mr. Roger F. Stanley, Director
Tri-Party Agreement Implementation
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600

Dear Messrs. Sherwood and Stanley: =
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CHANGE REQUEST FOR RESTORING ROTARY MODE SAMPLING CAPABILITY AT THE HANFORD
SITE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-10-13

Enclosed for your approval is a Federal Facility Agreement and Consent Order
Change Control Form for a proposed Class II change to the Hanford Federal
Facility Agreement and Consent Order (Tri-Party Agreement). The proposed
change would modify Tri-Party Agreement interim milestone, M-10-13. The
change is a result of the stand down of work activities in the tank farm. The
date to restore rotary mode sampling capability at the Hanford site is changed
to March 1994.

I look forward to discussing and resolving this Tri-Party Agreement change
request at the earliest possible opportunity.



Messrs. Sherwood and Stanely -2-
93-TPA-104

Should you have any questions, please contact either Mr. J. M. Clark on

(509) 376-2246 or Mr. P. R. Hernandez on (509) 376-2209, or me on

(509) 376-6798.

Sincerely,

(ven H. Wisr ess
nford Project Manager

Enclosure
CY', Change Control Formr-,

-V- cc w/encl:
B. A. Austin, WHC
D. J. Jansen, Ecology
D. C. Nylander, Ecology
S. McKinney, Ecology
M. Selby, Ecology

cc w/o encl:
G. T. Tebb, Ecology
G. C. Hofer, EPA
J. G. Propson, WHC
M. W. Stevenson, WHC
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Change Number Federal Faci l i ty Agreement and Consent Order Date

Change Control Form
M-10-93-02 Do not use blue ink. Type or print using black ink. September 22,

1993

Originator J. Propson/P. Hernandez Phone 373-1765/376-2209

Ctass of Change

[] I - Signatories [X1 II - Project Manager [] III - Unit Manager

ChangeTit[e Modification to the fiscal year 1993 Rotary Mode Sampling Milestone

Description/Justification of Change: This change, when approved will modify the due date to
restore rotary mode sampling capability at the Hanford site for interim milestone
M-10-13.

WAS: September 1993.

IS: March, 1994.

Impact of Change Restoring rotary mode sampling capability is not possible to meet the
September 30, 1993, M-10-13 milestone date. Progress toward the milestone has been
impacted due to an administrative hold that was put into affect on August 12, 1993.
The administrative hold was a result of serious conduct of operations concerns. This
has stopped all tank farm activities except surveillance activities necessary to
satisfy operational safety and environmental requirements. This was done to ensure
work is performed safely without undue risk to workers. The magnitude of the impact to
restoring rotary mode sampling capability is not completely known at this time. It is
however currently expected that it can be restored by the above new date.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D(Table D-1
and Figure D-1 Work Sche.dule).

Approva[s _ Approved _ Disapproved
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Eco[ogy Date
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